App)F IX—4

1956 57
(Cm)

File No 20 56
Serial Nos 1 3

Previous References
Cm 56 51—2
Cm 97 54—15

Later References
WL11 312 C7457

MYSORE GOVERNMENT SECRETARIAT

Serial Nos 2

P6-E **Part B for** July 56

SUBJECT

Supplemental estimate for construction of the Second R c c over-head Tank at Davangere

WD 05150—G1B—3 000—21 8 56

L 6780- 82 21 7 56

The Municipal Commissioner
~~Dar~~ Davangere
Municipality (thro' the pa
C R
C Cm)

Chairman
10/7/56

1133/111

Mysore Government Secretariat | File No | of 195 | [App F III 2

Serial No

From

The M Comm Davangere Cy-Mlg.

No C 16/58-57 dy 5 5 58

Forwards for sanction a supplemental estimate for Construction of the second R C C over head Tank at Davangere ——

The M Comm Davangere Cy-Mlg has forwarded a supplemental estimate for Rs 10,000/- for Construction of the second R C C over head Tank at Davangere

2) It is stated that this supplemental Estimate has been brought up as per suggestions of the Govt Architect and the provision is made in the estimate for Constructing a pump House & R C C Tank work-Beam-Buck walls for R C C Roofing over 3 T Beams & ~~and the middle portion of~~ the 3 T beams

3) The M Comm has requested sanction to the supplemental estimate for Rs 10,000/- as resolved by the M Council at their meeting held on 25 4 58, the cost being met out of the anticipated savings in the sanctioned estimate for Rs 120 lakhs

4) The Chief Engineer may kindly be consulted and his remarks obtained as the work is being executed by P W D

Vide G O No H 14236-9/ C M 97-58 14 dy 28 4 58

Note-(1) Sketch

PJ

Supplementary estimate for Construction of RCC over head tanks at Davangere 1133/141

File No 41 of 195

Mysore Government Secretariat

Memo L 105 /D 30-5-56D

Serial No 457 (Public Works I) 21/1-

5) Forwarded unofficially to the Chief Engineer of Mysore, Bangalore for remarks and early return

Bangalore

D)

Dammavanappa
29/5

Dr. 111

Emi/6

L P

RM
1/6

U O Memo No 3/85 /GI dt 26-6-56

Returned 10 ofcle

6) 2 It is reported by the Superintending Engineer, Sanitary Circle, Bangalore that the Chief Minister inspected some of the tank suggested that the space below the R C C tanks that are being constructed may be enclosed giving it a good appearance Accordingly a type design for enclosing the space between the columns of R C C tanks ~~between~~ was obtained from the Government Architect and all Superintending Engineers were instructed to adopt the design

3 In pursuance of instructions of the Chief Minister, this estimate was got up and taken up for execution The work is reported to be nearing completion

(H Ananthachar)
Chief Engineer of Mysore

To
The Secretary to Govt,
Edn & LSG Departments, Bangalore

WD 0960—CPB—I Z S 130000 21-5-56

1133/141

Mysore Government
Secretariat

Supplemental estimate for Construction of
the Second R C C over head Tank at Davangere [App F III 2

File No of 195

Serial No

7) The remarks of the Chief Engineer are for perusal
In the circumstances stated the Supplemental
estimate for Rs 10,000/- for Construction of
the Second R C C Tank over head Tank at
Davangere as resolved by the Council at
their meeting held on 25 4 56 may be
Sanctioned the cost is proposed to be met
95 out of the anticipated savings in
28/6 the sanctioned estimate for
Rs 1 20 lakhs

OFFICE OF THE MINISTER FOR
PUBLIC HEALTH & LOCAL-SELF
GOVERNMENT
30 JUN 1956
No. 11699

M 28/6 8) The supplemental estimate
may be sanctioned
for Rs 10,000/-

29/6

Minister for P H & L S G

9) Sanctioned
7/7/56

10) Submit work a draft G.O. for approval
95
11/7 M. 12/7

Issue

2.
The Ch Commr Davangere Corp
The Chief Engineer
The Collector
L 6780-82/CH 2a 56-3 dtd 19/7/56
Enclosures

19/7/56

30/7

File No of 195

Mysore Government
Secretariat

Serial No

WD 0 60—GPB—I Z S 131000 -21-3 59

DAVANGERE CITY MUNICIPALITY

MUNICIPAL OFFICES
DAVANGERE CITY

Date 5th May 1956

From

THE MUNICIPAL COMMISSIONER
CITY MUNICIPALITY
DAVANGERE

To

The Secretary to the Government of Mysore,
Education & L S G Departments,
BANGALORE

Sir

Subj - Supplemental estimate for construction of the Second R C C Over-head Tank at Davangere

---

Adverting to Government Order No L 14236-9/CM 97-54-14, dated 26/28-2-1955, transferring the execution of the remaining portion of the above work to the Public Works Department, I write to state that the Executive Engineer, Davangere Division has prepared and sent a supplementa Estimate for Rs 10,000/- It is stated that the supplemental Estimate had been brought up as per suggestions of the Government architect and provision is made in the Estimate for constructing a Pump House to R C C Tank with Burnt Brick walls for R C C roofing over 3 T Beams (and the middle portion of the 3T beams) are to be suporte by R C C Pillars based on raft foundation etc

The Municipal Council at their meeting held on 25-4-1956 have resolved that the supplemental estimate for Rs 10,000/- be sanctioned and countersigned

In this connection, I write to bring to the kind notice of Government that while executing the work by Municipal Agency a sum of Rs 30819-15-9 is actually spent and the single tender for the execution of the remaining portion of work is Rs 75,141/- and as such the Total approximate actual cost works out to Rs 1,05,960-15-9 as against the sanctioned estimated cost of Rs 1 20 lakhs Therefore including the cost of the supplemental Estimate of Rs 10,000/- the total cost will not exceed the original sanctioned Estimated amount

I request you kindly to obtain sanction of Government to the supplemental estimate for Rs 10,000/- and to meet the said cost out of the anticipated savings in the sanctioned Estimate for Rs 1 20 lakhs, and communicate

at an early date, as the work has to be completed without any further delay in view of the acute scarcity of water supply in the City

Copy or letter No 4589, dated 30-3-1956 received from the Executive Engineer, Davangere Division together with the supplemental Estimate, plan and blue 3 prints and a copy of my note on the subject are enclosed herewith for kind perusal and return

Forwarded,

(C Keshavamurthy,)
PRESIDENT,
CITY MUNICIPAL COUNCIL,
D A V A N G E R E

Yours Faithfully

(D S. Raghavendrachar,)
Municipal Commissioner,
Davangere City Municipality.

SPH 2

Adjourned

Extract from the Proceedings of the/Special General Meeting of tne City Municipal Council, Davangere, held on 25-4-1956 at 4 P M in the - City Municipal Offices, Davangere

---

PRESENT

Sri C Keshavamurthy, B Sc , President

x x x

Subject No 14

To consider letter No 4589, dated 30-3-1956 received from the Executive Engineer, Davangere Division forwarding a supplemental estimate for Rs 10,000/- in respect of the work of construction of second R C C Tank at an estimated cost of Rs 1 20 lakhs, for countersignature

Resolution

The supplemental estimate for Rs 10,000/- (Ten thousand) is sanctioned and the same be countersigned

x x x

Sd/- C Keshavamurthy,
PRESIDENT,
CITY MUNICIPAL COUNCIL,
D A V A N G E R E

"EXTRACT"

(D S Raghavendrachar)
Municipal Commissioner,
Davangere City Municipality
8/5/56

3PH 2

Proceedings of the Govt of Mysore 4

CH 20-56-3

Read —

S 1) Govt no L2233-42/CH 56-51-2 dt 9 6 52 sanctioning the proposal of the Davangere Cy-Mn Council to construct an additional RCC stand at Davangere at an estimated cost of Rs 1,20,000/- the same being met on equal share between the Govt and the Mnly

T 2) Govt no L4236-9/CH 97-56-14 dt 26/28 2 55 entrusting the execution of the RCC stand at Davangere work to the PW D Dept —

3) Letter no HC 16/56-7 dt 5-5-56 from the Mn Comm Davangere Cy-Mnly requesting in the circumstances stated sanction to the supplemental estimate for Rs 10,000/ for construction of the second RCC over head stand at Davangere and stating that the supplemental estimate has been brought up as per suggestions of the Govt are included and that the cost being met out of the anticipated savings in the sanctioned estimate for Rs 1 20 lakhs

4) EE O memo no 3185/61 dt 26 6 56

5

from the Chief Engineer & Hydro furnishing his remarks in the matter —

Order no L 6780-82 Dt 21-7-56

The Supplemental estimate for Rs 10,000/- (ten thousand) for Construction of the second RCC over head tank at Davangere ~~the Cost~~ as sanctioned, ~~the Cost thereof met out of the Public works Savings in the sanctioned Estimate for Rs 4-20 lakhs~~ DT

19/7/56

Dr by Govt
Vs Edn & Hlth Depts

The Off Comm Davangere Cuttack
this to be made with Secrets
The Chief Engineer & Hydro
The Controller S&D
Spare 3 Dft

PROCEEDINGS OF THE GOVERNMENT OF MYSORE

R e a d :-

G.O No L 2239-42/CM 50-51-2 dated 9-6-52 sanctioning the proposal of the Davanagere City Municipal Council, to construct an additional R C C. Tank at Davanagere at an estimated cost of Rs 1,20,000/-, the same being met in equal share between the Government and the Municipality.

2 G O.No.L.14236-9/C' 97-54-14 dated 26/28-2-1955 entrusting the execution of the R C C Tank work at Davanagere to the Public Works Departments

3 Letter No No.16/56-7 dated 5-5-1956 from the Municipal Commissioner, Davanagere City Municipality requesting in the circumstances stated, sanction to the supplemental estimate for Rs 10,000/- for construction of the second R C C ~~xxxx~~ over head Tank at Davangere the cost thereof being met out of the anticipated savings in the sanctioned estimate for Rs 1 20 lakhs

4 Un-official Memo No 3185/GI. dated 26-6-1956 from the Chief Engineer of Mysore furnishing his remarks in the matter

---

Order No .. 6780-82/ CM 20-56-3 Dated, the 21-7-56

The supplemental estimate for Rs 10,000/- (Rupees ten thousand only) for construction of the second RCC over head tank at Davanagere is sanctioned

(P PONNAPPA)
for Secretary to Government,
Education & L G Departments

To

The Municipal Commissioner, Davanagere City Municipality through the President, with records
The Chief Engineer of Mysore, Bangalore.
The Controller, State Accounts Department, Bangalore.

bws:20.7 (6).